

# B4063 CYCLE IMPROVEMENT SCHEME

## ELMBRIDGE TO BRICKHAMPTON GOLF CLUB



### UPDATE BULLETIN 18.12.2023

To keep you up to date on our progress, we have outlined below the work we have completed to date, our current work areas and what you can expect in the weeks ahead.

### WORK COMPLETED TO DATE

- Phases 1A, 1B & 3A and Phases 2A & 4A excluding MMA (cycleway colour resin) and white lining
- East side of Brickhampton golf course access road excluding MMA and white lining
- Dancey Road end (West end) works, including new bollards
- Dancey Road/Heathdean Road crossroads
- Phase 4B, SW and NW corner of Parton Road Junction
- New pedestrian and cycling crossing point in Phase 1A/4A now operational
- Kilmister Court access and footpath



*Kilminster Court Copenhagen Crossing*

### WORKS IN PROGRESS

- Continuing footpath works in Phase 3B, between Snowden gardens and Sandycroft Road
- Snowden Gardens access works
- Westover Road access works



*Phase 2B Shared footpath/ cycleway*

### UPCOMING WORKS

- Phase 4B, SE corner of Parton junction works
- MMA installation on 18<sup>th</sup> Dec

### SEASON'S GREETING FROM KNIGHTS BROWN

We would like to thank you for your patience and understanding throughout the year as we have been undertaking our works.



The site will be shut down between:  
21/12/23 – 02/01/24  
Emergency contact numbers for the festive shutdown:  
07833 553418, 07717 478289, 07733 126123

If you have any questions or queries please email [B4063@knightsbrown.co.uk](mailto:B4063@knightsbrown.co.uk) or call 07818 432182

