

B4063 CYCLE IMPROVEMENT SCHEME

ELMBRIDGE TO BRICKHAMPTON GOLF CLUB



UPDATE BULLETIN 26.02.2024

To keep you up to date on our progress, we have outlined below the work we have completed to date, our current work areas and what you can expect in the weeks ahead.

WORK COMPLETED TO DATE

- Phases 1A, 1B & 3A and Phases 2A & 4A
- East side of Brickhampton golf course access road
- Dancey Road/Heathdean Road crossroads
- Phase 4B, SW and NW corner of Parton Road Junction
- New pedestrian and cycling crossing point in Phase 1A/4A now operational
- Kilmister Court access and footpath
- Snowden Gardens access works



WORKS IN PROGRESS

- Continue preparing kerbs and footpath in PH3B. This is from Snowden Gardens to Sandycroft Road.
- Continuing works on Sandycroft Road and working towards Hare and Hounds junction.
- Phase 4B North East corner (Innsworth Lane)



UPCOMING WORKS

- Phase 4B, NE corner of Parton junction works continuation
- Continuing works from Phase 3B down towards Phase 4B Sandycroft Road
- Sandycroft Road entrance and tie into works complete in North East corner (Innsworth Lane)

KEY TO AREAS

- 1A North Community Fire Station to Pirton Fields
- 1B Area opposite Tesco
- 2A St Mary's Primary to GL3 Hub
- 2B Westover Court to Brickhampton Golf Course

- 3A Goldsmith Road junction to Heathdean Road
- 3B Westover Court to Sandycroft Road
- 4A Knights Brown compound to Fire Station
- 4B Parton Road Junction

If you have any questions or queries please email B4063@knightsbrown.co.uk or call 07818 432182

