

B4063 CYCLE IMPROVEMENT SCHEME

ELMBRIDGE TO BRICKHAMPTON GOLF CLUB



UPDATE BULLETIN 20.11.2023

To keep you up to date on our progress, we have outlined below the work we have completed to date, our current work areas and what you can expect in the weeks ahead.

WORK COMPLETED TO DATE

- Phases 1A, 1B & 3A and Phases 2A & 4A (excluding MMA and white lining)
- East side of Brickhampton golf course access road (excluding MMA and white lining)
- Dancey Road end (West end) works, including new bollards
- Dancey Road/Heathdean Road crossroads works (excluding final surfacing, scheduled 22nd Nov)
- Phase 4B, SW and NW corner of Parton Road Junction
- New pedestrian and cycling crossing point in Phase 1A/4A now operational



Phase 4B NW corner surfacing complete



Phase 3A complete

WORKS IN PROGRESS

- Continuing footpath works in Phase 2B/3B, towards Snowden Gardens access
- New access and footpath works at Kilminster Court
- Surfacing works in Phase 2B/3B

UPCOMING WORKS

- Kerb and footpath works at Phase 2B/3B westbound carriageway
- New access installation at Westover Road
- Carriageway kerb excavation and new installation at SE Parton Road junction
- Final surfacing at Dancey Road/Heathdean Road crossroads



Phase 2B surfacing works

KEY TO AREAS

- 1A North Community Fire Station to Pirton Fields
- 1B Area opposite Tesco
- 2A St Mary's Primary to GL3 Hub
- 2B Westover Court to Brickhampton Golf Course

- 3A Goldsmith Road junction to Heathdean Road
- 3B Westover Court to Sandycroft Road
- 4A Knights Brown compound to Fire Station
- 4B Parton Road Junction

If you have any questions or queries please email B4063@knightsbrown.co.uk or call 07818 432182

