

# B4063 CYCLE IMPROVEMENT SCHEME

ELMBRIDGE TO BRICKHAMPTON GOLF CLUB



## UPDATE BULLETIN 29.01.2024

To keep you up to date on our progress, we have outlined below the work we have completed to date, our current work areas and what you can expect in the weeks ahead.

### WORK COMPLETED TO DATE

- Phases 1A, 1B & 3A and Phases 2A & 4A
- East side of Brickhampton golf course access road excluding
- Dancey Road end (West end) works, including new bollards
- Dancey Road/Heathdean Road crossroads
- Phase 4B, SW and NW corner of Parton Road Junction
- New pedestrian and cycling crossing point in Phase 1A/4A now operational
- Kilmister Court access and footpath
- Snowden Gardens access works



### WORKS IN PROGRESS

- Continuing footpath works in Phase 3B, between Snowden gardens and Sandycroft Road
- Westover Road access works – Only surfacing work remain
- PH4B South – East corner of roundabout (Parton Road)



### UPCOMING WORKS

- Phase 4B, SE corner of Parton junction works
- Continuing works from PH3B down towards PH4B Sandycroft road
- Surfacing works from Westover Court to Snowdon Gardens plus footpath adjacent to hare and Hounds

#### KEY TO AREAS

- 1A North Community Fire Station to Pirton Fields
- 1B Area opposite Tesco
- 2A St Mary's Primary to GL3 Hub
- 2B Westover Court to Brickhampton Golf Course

- 3A Goldsmith Road junction to Heathdean Road
- 3B Westover Court to Sandycroft Road
- 4A Knights Brown compound to Fire Station
- 4B Parton Road Junction

If you have any questions or queries please email [B4063@knightsbrown.co.uk](mailto:B4063@knightsbrown.co.uk) or call 07818 432182

